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Subject card
 
 
Subject name and code Project Planning Techniques, PG_00155669

Field of study Management

Date of commencement of 
studies

October 2024 Academic year of 
realisation of subject

2024/2025

Education level Master’s studies Subject group Obligatory subject group in the 
field of study
Subject group related to scientific 
research in the field of study

Mode of study full-time studies Mode of delivery at the university

Year of study 1 Language of instruction Polish

Semester of study 2 ECTS credits 4.0

Learning profile academic Assessment form credit

Conducting unit Katedra Strategicznego Rozwoju -> Faculty of Management -> Rector

Name and surname 
of lecturer (lecturers)

Subject supervisor dr hab. Joanna Sadkowska
Teachers dr hab. Joanna Sadkowska

Lesson types Lesson type Lecture Tutorial Laboratory Project Seminar SUM
Number of study 
hours

15.0 15.0 0.0 0.0 0.0 30

E-learning hours included: 0.0

Learning activity 
and number of study hours

Learning activity Participation in didactic 
classes included in study 
plan

Participation in 
consultation hours

Self-study SUM

Number of study 
hours

30 21.0 49.0 100

Subject objectives The aim of the course is: a. to impart knowledge in the field of broadly understood project management b. for 
students to acquire techniques of
project management techniques in the project initiation and planning phases.
Students, having learnt the techniques of planning the course of projects, proceed to perform tasks related 
to: initiating, planning
individual projects. The implementation of the topics is complemented by the students' solving of practical 
case studies
focused on the issues taken up in a given topic



Data wygenerowania: 21.03.2026 20:47 Strona 2 z 3

Learning outcomes Course outcome Subject outcome Method of verification
[ZARZMU2_U05] The student can 
correctly select and apply 
advanced, complex methods and 
tools used in management and 
quality studies.

Knows and understands in depth 
the principles of acquiring and 
using different types of resources 
and tools in achieving project 
objectives.

[SU2] presentation/project/paper/
report
[SU4] test/exam - oral or written
[SU6] demonstration of practical 
skills

[ZARZMU2_K07] The student is 
aware of the need to adapt his 
behavior and conduct to his role in 
the team. Is prepared to perform a 
professional role responsibly 
under changing social needs.

Is aware of the need to adapt his/
her behaviour and conduct to his/
her role in the team.

[SK8] observation of student's 
independent or team work

[ZARZMU2_K06] The student is 
ready to work in, contribute to or 
manage groups. Takes the 
initiative when working in a group. 
The student can lead and 
supervise a team.

Is ready to work in, contribute to or 
manage teams. Takes initiative 
when working in teams. Is able to 
lead and supervise a team.

[SK8] observation of student's 
independent or team work

[ZARZMU2_U10] The student has 
an in-depth ability to prepare 
written works and multimedia 
presentations on specific issues in 
management and quality studies, 
present them, and lead 
discussions in Polish and foreign 
languages.

Has an in-depth ability to prepare 
written work and multimedia 
presentations on specific issues in 
project management.

[SU2] presentation/project/paper/
report

[ZARZMU2_W04] The student has 
an extended knowledge of the 
enterprise environment, its factors 
and changes occurring in this 
area, as well as the relations, 
significance and influence of the 
environment and stakeholders on 
the functioning of the enterprise. 
The student has expanded 
knowledge of tools for diagnosing 
macro- and micro-environment.

Can correctly select and apply 
advanced, complex methods and 
tools used in  project management.

[SW4] test/exam - oral or written
[SW2] presentation/project/paper/
report

Subject contents The aspects of the lecture are closely integrated with the aspects of the exercises.
Introduction to project management; Project life cycle; Project initiation and planning: Defining project 
objectives and scope. Project charter
Project Charter. Stakeholder identification and analysis. Risks in a project. Project work breakdown structure 
(SPP/WBS). Matrix
Responsibility Matrix (RAM); Selected techniques in project planning: Schedules. Gantt chart. Histogram. 
Cost chart.
Network techniques. Optimisation of project duration using CPM-PDM (Critical Path Method). Critical path 
analysis in a
project. Time stock analysis. Analysis of opportunities to reduce project duration.

Prerequisites 
and co-requisites

Attendance- Students are entitled to 1 unexcused absence. In the case of a larger number of absences not
documented by a doctor's exemption or a certificate from the University Authorities, each additional absence 
will result in the grade being lowered by half.
A number of undocumented absences exceeding 50% of the number of classes attended will result in failing 
to pass the course.
Students are allowed two credit periods to obtain/improve their grades. In justified cases, a Student may be 
given the opportunity to
improve/obtain a mark during a re-sit session. In the case of unexplained absence during a given grading 
period, this period is forfeited.
credit, this period will be forfeited.
There may be 2 unannounced entrance exams during the class. Failure to pass both will result in failing the 
entire course.

Assessment methods 
and criteria

Subject passing criteria Passing threshold Percentage of the final grade
written exam 51.0% 60.0%
classroom activities 0.0% 10.0%
evaluation of the semester project 0.0% 30.0%

Recommended reading Basic literature Wysocki R., Efektywne zarządzanie projektami: tradycyjne, zwinne, 
ekstremalne, OnePress, Gliwice, wydanie najnowsze.
lub
Wysocki R., Efektywne zarządzanie projektami, wydanie najnowsze, 
OnePress, Gliwice, wydanie najnowsze.
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Supplementary literature Żmigrodzki M., Zarządzanie projektami dla początkujących- Jak 
zmienić wyzwanie w proste zadanie, OnePress, Gliwice 2016.
Kopczewski M., Alfabet zarządzania projektami, OnePress, Gliwice 
2015.
Trocki M., Grucza B., Ogonek K., Zarządzanie projektami, PWE, 
Warszawa 2003.
Pietras P., Szmit M., Zarządzanie projektem-wybrane metody i techniki, 
Horyzont, Łódź 2003.
Mingus N., Zarządzanie projektami, OnePress, Gliwice 2002.
Philips J., Zarządzanie projektami IT, Helion, Gliwice 2005.
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Techniki planowania projektów #4.0.3286
Sylabusy - Centrum Informatyczne UG
Dział KształceniaJoanna Sadkowska, The Difficulty in Following Project 
Schedule as a Key Project Management Challenge: Family Firm 
Perspective , Management
and Economics Review , vol. 1, issue 2, 2016, ss. 136-147

eResources addresses

Example issues/ 
example questions/ 
tasks being completed

Draw the WBS for the project Launch of an Italian café in Sopot. Use 3-level numerical coding
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Work placement Not applicable
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